PROJET
Site Web et programme pour gérer une clinique

	Heures					Coût			
Numero	Tâche	MIN	MAX	taux moyen		MIN		MAX	
1	Planification	5	10	DZD	500.00	DZD	2,500.00	DZD	5,000.00
2	Conception	10	15	DZD	800.00	DZD	8,000.00	DZD	12,000.00
3	Complexité					DZD	20,000.00	DZD	40,000.00
4									
5	Development								
5.1	base de données	5	8	DZD	1,000.00	DZD	5,000.00	DZD	8,000.00
5.2	Backend Server	40	50	DZD	1,000.00	DZD	40,000.00	DZD	50,000.00
5.3	Système d'accueil des patients	20	25	DZD	1,000.00	DZD	20,000.00	DZD	25,000.00
5.4	Système d'attente	30	40	DZD	1,000.00	DZD	30,000.00	DZD	40,000.00
5.5	Système de facturation	25	35	DZD	1,000.00	DZD	25,000.00	DZD	35,000.00
5.6	Site web	40	50	DZD	1,000.00	DZD	40,000.00	DZD	50,000.00
6	Tests d'assurance qualité	20	25	DZD	500.00	DZD	10,000.00	DZD	12,500.00
7	Installation	2	5	DZD	2,000.00	DZD	4,000.00	DZD	10,000.00
8	Formation	2	5	DZD	2,000.00	DZD	4,000.00	DZD	10,000.00
9	Maintenance	20	30	DZD	1,000.00	DZD	20,000.00	DZD	30,000.00
Totals		219	298	DZD	1,066.67	DZD 2	228,500.00	DZD	327,500.00